# Aster Robotics — Oakland deployment — Forecast v2

5

Costs incurred to date: $420,000

Remaining Estimate: $600,000

Prepared by: M. Reyes