# Aster Robotics — Oakland deployment — Forecast v2

4

Costs incurred to date: $400,000

Remaining Estimate: $350,000

Prepared by: M. Reyes