Aster Robotics — Oakland deployment — Forecast v2

Costs incurred to date: $400,000

Remaining Estimate: $550,000

Prepared by: M. Reyes

1